



BTS Agenda of Installation Procedure and Training at TUIT and TPMI (Tashkent–Karshi–Nukus)

The BTS technicians (2 person) in charge of the installation will be arrive in Tashkent on Tuesday 14th November at 7:30 AM

From Tuesday 14th to Friday 17th November

Equipment installation and test at TUIT and TPMI in Tashkent by 2 BTS Technicians

From Saturday 18th to Monday 20th November

Equipment installation and test at Karshi TUIT by 2 BTS Technicians

From Tuesday 21st to Thursday 23rd November

Equipment installation and test at Nukus TPMI by 1 BTS Technician

From Tuesday 21st to Thursday 23rd November

Training in Tashkent for all the staffs by 1 BTS Technician

The technicians will depart from Tashkent on Friday 24th at 9:00 AM

Milano, October 16, 2017

ENG. Filippo Pellizzari
BTS Customer Care Manager

BTS S.p.A.
www.btsbioengineering.com
info@btsbioengineering.com

Headquarters - Sede legale
viale Forlanini 40
20024 Garbagnate Milanese MI
Italy
P +39 02 366 490 00
F +39 02 366 490 24

Reg. Milan Court/Isc. Trib. Milano
12794130158 - R.E.A: 1586371
VAT/Partita IVA: IT12794130158
Company Capital/Capitale Sociale:
euro 222.222,00

R&D
via Risorgimento 9
35027 Noventa Padovana PD
Italy
P +39 02 366 490 00
F +39 02 366 490 24

Branch Office
BTS Bioengineering Corp.
147 Prince street - suite 10
11201 Brooklyn NY
USA
Info/Helpdesk: +1 929 261 6665